COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/25/2006

ESTIMATE SUMMARY 10:44:06
CONTID: C15645 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15645-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 8.0 DAYS TIME ALLOW: 63 WORK DAYS
PARKER RD MED BR: 225-LEHIGH PERCENT TIME: 12.70 ORIG TIME ALLOW: 63 WORK DAYS
PROJECT NO: SHE 0831-104
PARKER RD MED BR: 225-LEHIGH
NAME OF ROAD: 083A
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 09/22/2006 DATE TIME STARTED 09/11/2006
2350 E. 70TH AVE. DATE LET 08/03/2006 DATE WORK BEGAN
P.O. BOX 358 DATE AWARDED 08/08/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/23/2006 DATE ACCEPTED
DENVER CO 80229 303-286-8500 DATE NOTICE TO PROCEED 09/11/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,171,709.75 PARTICIPATING $ 90,359.41 $ 90,359.41
AWARD PROJECT AMT: $ 1,031,180.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 7.71% TOTAL EARNINGS 90,359.41 90,359.41
FUNDS AVAILABLE: $ 1,081,350.34 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 90,359.41 90,359.41
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,037.39 -1,037.39
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 89,322.02 89,322.02
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 89,322.02 89,322.02
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 89,322.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15645-BID ESTIMATE RUN 09/25/2006
PROJECT: SHE 0831-104 ESTIMATE NO: 0001 10:44:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00190 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 1,234.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
0010 202-00203 REMOVAL OF CURB AND GUTTER 10,516.000 0.000
LF 75.500 694.60
9.20000 75.500 694.60
0015 202-00210 REMOVAL OF CONCRETE PAVEMENT 455.000 0.000
SY 100.000 3,500.00
35.00000 100.000 3,500.00
0020 202-00810 REMOVAL OF GROUND SIGN 4.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0025 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,012.000 0.000
cYy 39.410 630.56
16.00000 39.410 630.56
0030 203-01100 PROOF ROLLING 40.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0035 203-01597 POTHOLING 10.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0040 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 148.000 0.000
cYy 53.000 8,321.00
157.00000 53.000 8,321.00
0045 208-00045 CONCRETE WASHOUT STRUCTURE 10.000 0.000
EACH 1.000 905.00
905.00000 1.000 905.00
0050 208-00050 STORM DRAIN INLET PROTECTION 32.000 0.000
EACH 13.000 2,145.00
165.00000 13.000 2,145.00
0055 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00

600.00000 0.000 0.00
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PCN: 15645-BID ESTIMATE RUN 09/25/2006
PROJECT: SHE 0831-104 ESTIMATE NO: 0001 10:44:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00205 EROSION CONTROL SUPERVISOR 100.000 0.000
HOUR 16.000 2,000.00
125.00000 16.000 2,000.00
0065 210-04010 ADJUST MANHOLE 2.000 0.000
EACH 1.000 350.00
350.00000 1.000 350.00
0070 304-06007 AGGREGATE BASE COURSE (CLASS 6) 182.000 0.000
cy 0.000 0.00
55.00000 0.000 0.00
0075 412-00605 CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 100.000 0.000
SY 0.000 0.00
108.00000 0.000 0.00
0080 412-00950 CONCRETE PAVEMENT (9-1/2 INCH) 87.000 0.000
sy 0.000 0.00
110.00000 0.000 0.00
0085 412-01050 CONCRETE PAVEMENT (10-1/2 INCH) 3,866.000 0.000
SY 0.000 0.00
40.00000 0.000 0.00
0090 412-01060 CONCRETE PAVEMENT (10-1/2 INCH) (FAST TRACK) 356.000 0.000
sy 100.000 11,800.00
118.00000 100.000 11,800.00
0095 518-01250 BRIDGE EXPANSION COVER PLATE 12.000 0.000
LF 0.000 0.00
700.00000 0.000 0.00
0100 606-00720 GUARDRAIL TYPE 7 (STYLE CC) 5,203.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0105 609-21011 CURB AND GUTTER TYPE 2 (SECTION I-M) 15.000 0.000
LF 0.000 0.00
39.00000 0.000 0.00
0110 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 115.000 0.000
LF 75.500 1,887.50

25.00000 75.500 1,887.50
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PCN: 15645-BID ESTIMATE RUN 09/25/2006
PROJECT: SHE 0831-104 ESTIMATE NO: 0001 10:44:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 610-00030 MEDIAN COVER MATERIAL (CONCRETE) 30.000 0.000
SF 0.000 0.00
23.00000 0.000 0.00
0120 612-00022 DELINEATOR (TYPE II) (BARRIER) 105.000 0.000
EACH 0.000 0.00
8.31000 0.000 0.00
0125 612-00046 DELINEATOR (FLEXIBLE) (SPECIAL) (TYPE I) 26.000 0.000
EACH 0.000 0.00
72.00000 0.000 0.00
0130 614-00012 SIGN PANEL (CLASS II) 42.000 0.000
SF 0.000 0.00
36.00000 0.000 0.00
0135 614-00357 STEEL SIGN POST (S 3X5.7) 40.000 0.000
LF 0.000 0.00
59.00000 0.000 0.00
0140 614-85115 IMPACT ATTENUATOR (QUADGUARD) 2.000 0.000
EACH 0.000 0.00
19,700.00000 0.000 0.00
0145 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
2,750.00000 0.000 0.00
0150 626-00000 MOBILIZATION 1.000 0.000
LS 0.250 21,200.00
84,800.00000 0.250 21,200.00
0155 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.250 1,581.25
6,325.00000 0.250 1,581.25
0160 627-00005 EPOXY PAVEMENT MARKING 30.000 0.000
GAL 0.000 0.00
121.00000 0.000 0.00
0165 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 60.000 0.000
GAL 0.000 0.00

27.50000 0.000 0.00
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PCN: 15645-BID ESTIMATE RUN 09/25/2006
PROJECT : SHE 0831-104 ESTIMATE NO: 0001 10:44:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 627-30332 PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 652.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0175 630-00000 FLAGGING 2,000.000 0.000
HOUR 29.500 649.00
22.00000 29.500 649.00
0180 630-00003 UNIFORMED TRAFFIC CONTROL 250.000 0.000
HOUR 20.000 1,210.00
60.50000 20.000 1,210.00
0185 630-00004 TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.500 3,850.00
7,700.00000 0.500 3,850.00
0190 630-00007 TRAFFIC CONTROL INSPECTION 25.000 0.000
DAY 10.000 660.00
66.00000 10.000 660.00
0195 630-00012 TRAFFIC CONTROL MANAGEMENT 63.000 0.000
DAY 3.000 1,287.00
429.00000 3.000 1,287.00
0200 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0205 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 0.000
EACH 3.500 154.00
44.00000 3.500 154.00
0210 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44,000 0.000
EACH 17.500 1,925.00
110.00000 17.500 1,925.00
0215 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 0.000
EACH 6.000 660.00
110.00000 6.000 660.00
0220 630-80355 PORTABLE MESSAGE SIGN PANEL 4.000 0.000
EACH 1.000 6,600.00
6,600.00000 1.000 6,600.00



CONTID: C15645 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15645-BID ESTIMATE RUN 09/25/2006
PROJECT: SHE 0831-104 ESTIMATE NO: 0001 10:44:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 0.000
TYPE)
EACH 1.500 1,320.00
880.00000 1.500 1,320.00
0230 630-80360 DRUM CHANNELIZING DEVICE 450.000 0.000
EACH 11.000 484.00
44.00000 11.000 484.00
0235 630-80380 TRAFFIC CONE 225.000 0.000
EACH 70.000 308.00
4.40000 70.000 308.00
0240 630-80520 MOBILE PAVEMENT MARKING ZONE 1.000 0.000
DAY 0.000 0.00
1,650.00000 0.000 0.00
0245 630-85010 IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
4,800.00000 0.000 0.00
0250 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.000
(TEMPORARY)
EACH 0.500 8,087.50
16,175.00000 0.500 8,087.50
0255 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70011 F/A PARTNERING 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70023 F/A ON-THE-JOB TRAINEE 525.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15645-BID ESTIMATE RUN 09/25/2006
PROJECT: SHE 0831-104 ESTIMATE NO: 0001 10:44:06

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,154,309.75 $ 82,209.41% 82,209.41
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0290 620-00011 FIELD LABORATORY (CLASS 1) 1.000 0.000
EACH 0.500 8,150.00
16,300.00000 0.500 8,150.00
0295 620-00020 SANITARY FACILITY 1.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 17,400.00 $ 8,150.00$ 8,150.00
PROJECT TOTAL CURRENT AMT $ 1,171,709.75 $ 90,359.41 $ 90,359.41



